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Removal Area Volume |Excavation
Sequence (54 Ft) (Cu Yrds) Days

Stage 1 972.2 194
Stage 2 713.1 14.3
Stage 3 573.1 115
Stage 4 240.6
Stage 5 284.9
Stage 6 369.0
Stage 7 181.4
Stage 8 35.6
Stage 9 81.1
Stage 10 483.7
Stage 11 518.8
Stage 12 454.9
Stage 13 233.0
Stage 14 700.4
Stage 15 470.6
Stage 16 497.6
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Volume estimations are based on an excavation depth of 1-foot below ground surface.
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Excavations Days are based on a daily excavation rate of 50 cubic yards per day. A In association with CONTRACT #EP-S2-14.01
This does not include time for area preparation or restoration activities (i.e. backfill, paving, etc.). Scientific and Environmental Associates, Inc., =
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